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ESTIMATE RUN 12/30/2002

ESTIMATE SUMMARY 10:14:26

CONTID: C13503         ESTIMATE NO: 0005 PROG 1999

PCN: 13503-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 FY02 PAVEMENT MARKINGS PERCENT TIME:

PROJECT NO: C R300-082                    

R3 FY02 PAVEMENT MARKINGS

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

UNITED RENTALS HIGHWAY TECHNOLOGIES (MT OFFICE) PAY PERIOD ENDING 12/30/2002 DATE TIME STARTED 02/05/2002

1908 MAIN STREET DATE LET 01/03/2002 DATE WORK BEGAN 03/22/2002

 DATE AWARDED 01/07/2002 DATE TIME STOPPED 08/15/2002

 DATE CONTRACT EXECUTED 02/05/2002 DATE ACCEPTED 08/15/2002

BILLINGS MT 59105     406-245-8710 DATE NOTICE TO PROCEED 02/05/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,733,576.78 PARTICIPATING $ $ 117,871.04

AWARD PROJECT AMT: 1,398,103.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,768.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.52

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

80.00

117,871.04

117,871.04

116,102.98

$

$

$

$

1,733,496.78

0.00

1,733,496.78

0.00

1,733,496.78

-25,987.45

0.00

1,707,509.33

0.00

AMOUNT DUE 1,707,509.33 116,102.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 116,102.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

192.0 TIME ALLOW: 8/14/2002 ??:??:??

ORIG TIME ALLOW: 6/15/2002 ??:??:??
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PCN: 13503-BID    ESTIMATE RUN 12/30/2002

PROJECT: C R300-082                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 108,057.000

9,897.000

202-00250  
 

117,954.000

SF  

0.32000 37,745.28117,954.000

3,167.04

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 47,783.000

3,424.000

627-00005  
 

51,207.000

GAL 

33.50000 1,715,434.5051,207.000

114,704.00

0020 *FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

15.00000 0.000.000

0.00

0025 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.200

0.000

630-80342  
 

8.000

EACH

100.00000 720.007.200

0.00

0030 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

0.000

L S 

1,000.00000 0.000.000

0.00

0035 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES TIME -17.000

0.000

900-00005  
 

0.000

DAY 

1,259.00000 -21,403.00-17.000

0.00

CAT 1,733,496.78117,871.041,754,979.78CURRENT AMT0200 $ $ $
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PCN: 13503-BID    ESTIMATE RUN 12/30/2002

PROJECT: C R300-082                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:26

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM 

0055 ADDED ITEM (DAY)/ CO 6 LIQUIDATED DAMAGES FOR TIME 0.000

0.000

900-00005  
 

-17.000

DAY 

1,259.00000 0.000.000

0.00

CAT 0.000.00-21,403.00CURRENT AMT0400 $ $ $

$ 1,733,496.78117,871.04$1,733,576.78$CURRENT AMTPROJECT TOTAL


